
LONGWOOD 
U N I V E R S I T Y  

13 May 2008 

Lemuel C. Stewart, Jr. 
Chief lnformation Officer 
Virginia lnformation Technologies Agency 
11751 Meadowville Lane 

Chester, Virginia 23836-63 15 

Dear Mr. Stewart, 

The VITA Project Management Division has asked me to report to you the status of any major 

or minor technology projects at Longwood University. Longwood closed i t s  Banner ERP 

implementation ahead of schedule and under budget in April 2008. We did this with Patrick 

Reynolds from PMD. 

Currently we have no major or minor technology projects planned for the 2009 fiscal year. If 

this changes, we will contact the project Management Office as soon as possible. 

Thank you very much, 

Frank Moore 

Vice President of lnformation Technology and CIO 


